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A note about the updated report… 
  
 
Much has changed in the world of agricultural biogas systems since the original publication 
of this report in December 2000.  In Minnesota, the success of the Haubenschild project 
captured the imagination of many policy leaders and led to initiatives to encourage more 
projects like the Haubenschild’s (see page 30).   
 
Meanwhile, the Haubenschild’s continue to have great success with their digester, which 
continues to exceed expectations for performance.  This updated report expands upon the 
half year of operating data available at the time of the original report, and gives the results 
of nearly 3 years of operating experience.  Although the report has not been entirely 
overhauled, other information available to the author on digesters in general has been added 
as well. 
 
 

--Carl Nelson, August 2002 
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Executive Summary 
 
This report is an update of the December 2000 report and documents the installation and 
34-month performance of a heated plug-flow anaerobic digester for managing dairy manure 
at Haubenschild Farms.  This type of digester is appropriate for treating manure with a high 
solids content, such as cow manure that is collected by scraping. 
 
Haubenschild Farms is a 1000-acre, family owned and operated dairy farm near Princeton, 
Minnesota.  In 1998 the owners were planning to increase the size of their operations, and 
considered the possibility of installing an anaerobic manure digester.  They knew that this 
type of system could result in environmental benefits while offering a return on their 
investment.   
 
Some of the key expected benefits of an anaerobic digester are: 

• Odor control  
• Renewable energy production 
• Pathogen reduction 
• Greenhouse gas reduction 
• Reduction in total oxygen demand of the treated manure (total oxygen demand is a 

measure of potential impact on aquatic systems) 
 
Haubenschild Farms applied for and was selected as an AgSTAR “Charter Farm,” one of 
13 such farms selected nationwide to demonstrate farm-scale anaerobic digestion 
technologies.  AgSTAR is a joint program of the Environmental Protection Agency, 
Department of Energy and Department of Agriculture, designed to promote the use of 
anaerobic digestion systems.  In addition to the AgSTAR program, the Haubenschild Farms 
project received assistance from the Minnesota Department of Agriculture, Department of 
Commerce and Office of Environmental Assistance.  With financing complete, construction 
of the digester was started in the summer of 1999 and completed in October of the same 
year. Total construction cost of the digester and generator system was about $355,000. 
 
The Haubenschild Farms digester is a covered 350,000-gallon concrete tank installed in the 
ground, with suspended heating pipes to heat the manure inside the digester where bacteria 
breaks down the manure, creating methane.  A 135-kilowatt engine-generator set is fueled 
with methane captured from the digester.  The hot water to heat the digester is recovered 
from the engine-generator’s cooling jacket.  Barn floor space is also heated with the 
recovered heat.  The digested effluent, odor reduced, flows to a lined storage pond where it 
is kept until it can be injected or broadcast spread on fields for crop production. 
 
When the digester was started, it was processing manure from about 425 dairy cows, which 
was about half of its total design capacity of 1000 cows.  In 2000, Haubenschild Farms 
built a second free stall barn and has expanded to a current size of about 750 cows.  
 
Since startup in the fall of 1999, the biogas output of the digester steadily increased to 
about 65,000 cubic feet by May 2000.  Currently, more biogas is being produced than can 
be used by the engine-generator, so it is hard to estimate exactly how much biogas is being 
produced.   The Haubenschilds are considering adding generation capacity to utilize the 
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excess biogas.  Approximately 70,000 cubic feet/day of biogas is used by the engine-
generator; the rest is currently flared.  With 425 cows, the biogas output per cow was 
almost twice projections – with 750 cows, the output per cow has come down somewhat to 
about 40 percent above projections.  Haubenschild’s cows are producing about 50 percent 
more manure per cow than the digester was engineered for, which somewhat explains the 
high biogas production per cow.   
 
The sale of the electricity generated is an important benefit of the project.  Before the 
digester was built, Haubenschild Farms entered into a power purchase contract proposed by 
the local electric cooperative, East Central Energy, who greeted the project with enthusiasm 
and offered Haubenschild Farms a very favorable contract.  Since the expansion of the 
milking herd size from 425 to about 750 cows in the summer of 2000, the digester has been 
producing enough electricity to provide all the electric needs on-farm, plus enough surplus 
electricity to power about 75 additional homes. 
 
The building and operation of the Haubenschild Farms project has offered several key 
lessons for future digesters: 
 

• Payback of 5 years on investment is possible 
• A good time to install a digester is when changing or expanding operations 
• Electric utility cooperation is important 
• Active management is crucial for stable digester and engine operation 
• Digester design and engineering expertise is key 
• There are barriers to financing digester systems  
• Cooperative agency participation reduces the barriers to a project’s success 
• Manure collection method and collection frequency are important 
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Purpose 
 
This report documents the installation of 
a heated plug-flow anaerobic digester at 
Haubenschild Farms.  It is intended to 
serve a broad audience, including the 
nearly 800 people who attended tours at 
the farm in early April 2000.  We 
provide answers to some of the 
questions raised by project observers 
during the course of the installation and 
the first few months of operation. This 
report is intended to provide a base of 
information for continued discussion. 
 
Introduction 
 
Dairy farms and other confined animal 
feedlots, especially larger ones, have 
been under increasing public and 
regulatory pressure to manage their 
animal manure to control environmental 
problems.  A major concern is odor, 
which has been a prime force behind 
local ordinances to control feedlot 
expansion. There are also potential 
problems with storing and spreading the 
manure, along with the potential for 
catastrophic spills (see sidebar).  
Anaerobic digesters have been getting 
attention in the last several years for 
their potential to address some of the 
environmental impacts of manure 
management while providing farmers 
with economic benefits. 
 
Anaerobic digesters biologically treat manure and produce a stable effluent with slightly 
different chemical characteristics than raw manure. In the process, a biogas composed 
primarily of methane is produced, captured, and the gas is then combusted in an engine, 
boiler or flare.  Manure treatment reduces total oxygen demand, odors and pathogens.  
 

Environmental Concerns with 
Animal Feedlots 
Improperly managed manure can result in severe 
consequences to the environment.   
 
Groundwater Contamination  
Manure contains pathogens and the nutrients 
phosphorus and nitrogen.  When properly 
managed and applied, growing plants use these 
nutrients, and a healthy soil and water can 
absorb limited pathogens.  Spreading more 
manure than can be used by growing plants can 
result in the extra nutrients leaching into and 
contaminating groundwater.  As well, an 
improperly designed or damaged storage facility 
can leak manure, where it can enter the 
groundwater.  The MN Department of 
Agriculture and counties test livestock and other 
nearby wells for the presence of nitrogen and 
bacteria.   
 
Surface water runoff 
The improper application of manure to fields can 
pollute rivers and lakes with runoff of nitrates, 
phosphorus and pathogens. Manure in water 
consumes oxygen required by fish and other 
aquatic life.  If too much oxygen in the water is 
used to break down manure, natural stream life 
will suffer or be killed. 
 
Catastrophic spills 
An accidental spill during storage or transport of 
manure can also result in sudden ground and 
surface water contamination. 
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There are many questions that Minnesota farmers and policy-makers have about anaerobic 
digesters: 
 

• What are the environmental benefits and what are the concerns?   
• What is the cost of building a digester?   
• Can the energy produced pay back the investment?   
• Who should install a digester?  
• What are the pitfalls and barriers to installing a digester?  
• What is the potential for digesters in Minnesota?   
• What are the impacts on the community?  

 
The installation in September of 1999 of an 
anaerobic digester at Haubenschild Farms Inc., a 
dairy farm in east central Minnesota, provides an 
opportunity to examine some of these questions.  
The results of 34 months of operation at the 
Haubenschild Farms digester are examined in 
detail.  The type of digester installed at 
Haubenschild Farms is limited in its application 
to cow manure collected by scraping, and cannot 
be used for a swine or dilute cow manure, since 
the solids concentration would be too low.  Thus 
the lessons learned from the Haubenschild Farms 
digester do not apply to all feedlots in 
Minnesota.   
 
Available information from the Haubenschild 
Farms digester and other sources is synthesized in this report as a baseline for looking at the 
future of anaerobic digestion in Minnesota and recommendations are suggested.   
 
A Resurgence of Interest 
 
Anaerobic digesters have been used successfully for sewage and industrial waste treatment 
in the U.S. since the 1940s.  Over one million small-scale digesters have been used in 
China and India for decades, and nearly 2,000 farm-based digesters operate in Europe.1  
Anaerobic digestion and power generation at the farm level began in the United States in 
the early 1970s, largely in response to rising energy prices.  Many universities installed 
small digester systems and conducted basic digester research, including the University of 
Minnesota, which operated a 10,000-gallon digester on a swine farm for about 10 years. 
 

                                                 
1 Erwin Koeberle, “Animal Manure Digestion Systems in Central Europe,” Second Biomass Conference of 
the Americas, August 21-24, 1995, Portland OR reports at least 450 digesters, more recent information 
suggests about 90 in Austria, 45 in Denmark, 70 in Switzerland and 1,650 in Germany (personal 
communication, Joe Kramer, Resource Strategies, July 2002.   
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In the 1980s, federal tax credits spurred the construction of over 100 digesters in the United 
States.  However, many of these systems failed because of poor design, faulty construction, 
improper operation and lack of a service infrastructure.  By the end of the decade, adverse 
publicity about the system failures and operational problems reduced enthusiasm for farm-
scale anaerobic digesters. 
 
In recent years, however, there has been a renewed interest in the technology.  This has 
been stimulated by an increasing awareness that properly designed and operated anaerobic 
digesters can help control animal waste odor and other environmental problems.  Dairy 
farmers faced with increasing federal and state regulation of manure are looking for ways to 
comply.  Digesters are now being built because the owners hope to reduce the 
environmental hazards of dairy farms and other animal feedlots.  As of spring 2002, there 
were over 40 digester systems in operation at livestock farms in the United States, with 
dozens more in the planning stage.2  
 
Digester Types3 

 
Anaerobic digesters work on the 
principle that in the absence of 
oxygen (anaerobic means 
“without oxygen”), naturally 
occurring bacteria will break 
down the manure.  The digestion 
of the manure occurs in four 
basic stages (hydrolysis, 
acidogenesis, acetogenesis, and 
methanogenesis).  It is the final 
stage, methanogenesis, that  
breaks down the intermediate  
compounds to produce methane. 
 
Anaerobic digesters capture the gas released in the digestion process.  This biogas is 
composed of about 55 to 70 percent methane.  Most of the rest of the biogas is carbon 
dioxide, with a small amount of hydrogen sulfide and other trace gases.  The digested 
manure needs to be stored until land applied. 
 
Methane producing bacteria flourish at around body temperature (95°-105°F),4 and thus 
heated digesters are more efficient producers of methane than non-heated ones.  There are 
three conventional digester designs for on-farm use.  Design standards for all three have 
                                                 
2 See the AgSTAR website for a partial list of operating digesters: www.epa.gov/agstar/. 
3 Parts of this section are adopted from a report from the Oregon Office of Energy entitled “Anaerobic 
Digester at Craven Farms: A Case Study,” by John G. White and Catherine Van Horn (September, 1998). 
4 This range is called the mesophillic temperature range.  There is also a set of methanogenic bacteria, which 
flourish at much higher temperatures (125°-135°F), called the thermophillic range, which can digest waste 
faster than bacteria in the mesophillic range.  Thermophillic digesters are not commonly used on-farm 
because they require more heat input, the bacteria at this range are more prone to upset by small temperature 
fluctuations, and thus thermophillic digesters require close monitoring.  There is a third set of methanogenic 
bacteria that flourish at around 70°F, but digest waste slower than bacteria in the mesophillic range. 

Anaerobic plug-flow digester. Haubenschild Farms, Inc. 
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been adopted by the US Department of Agriculture’s Natural Resource Conservation 
Service (NRCS).5  The designs differ in cost, climate suitability and the concentration of 
manure solids they can digest. 
 
Covered Lagoon Digester 
A covered lagoon digester consists of a manure treatment lagoon with an impermeable 
cover and is generally not heated.  The cover traps gas produced during decomposition of 
the manure.  Covered lagoon digesters are used for liquid manure (less than 2 percent 
solids) and require large-volume lagoons.  Because the methane production rate is 
dependent on ambient temperatures with a covered lagoon system, it is not considered cost-
effective to use the biogas for energy production in Minnesota’s climate.  It has been used 
in cold climates for odor control, however, including in Wisconsin.  This type of digester is 
the least expensive of the 
three.   
 
Complete Mix Digester 
A complete mix digester is 
suitable for manure that is 3 to 
10 percent solids, such as 
swine manure or dairy manure 
collected by a flush system.  
Complete mix digesters 
process manure in a heated 
tank above or below ground.  
A mechanical or gas mixer 
keeps the solids in suspension.  
However, complete mix 
digesters are expensive to 
construct and cost more than a 
plug-flow digester to operate 
and maintain. 

                                                 
5 See the AgSTAR website (www.epa.gov/agstar) for an on-line version of these standards. 

Shredding newspaper for bedding, Haubenschild Farms Inc. 
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Plug-Flow Digester 
Plug-flow digesters are suitable for ruminant animal manure having a solids concentration 
of 11 to 14 percent, such as cow manure collected by scraping.  A flush system for manure 
collection is not appropriate for this system, since this would reduce the total solids content 
of the manure below specified levels.  In manure with lower solids concentrations, such as 
swine manure, solids cannot stay in solution and tend to settle to the bottom of the tank, 
limiting their digestion.  A plug-flow digester has few moving parts and requires minimal 
maintenance. 

 

Figure 1: Anaerobic Plug-Flow Digester System 

 
 
Before entering the digester, raw manure is mixed in a mix tank.  It then enters one end of 
the plug-flow digester, a rectangular tank, and decomposes as it moves through the digester.  
New material added to the digester tank pushes older material to the discharge end.  Coarse 
solids in ruminant manure form a thick sticky material as they are digested, limiting solids 
separation in the digester tank.  As a result, the material flows through the tank in a “plug”.  
Anaerobic digestion of the manure slurry creates biogas as the material flows through the 
digester.  A flexible, impermeable cover on the digester traps the biogas.  For optimal 
digestion, it should take about 15 to 20 days for a plug to pass completely through the 
digester. 
 
Inside the digester, suspended heating pipes allow hot water to circulate and heat the 
digester.  The heating pipes also serve to mix the slurry through convection.  Recovered 
heat from an engine fueled with digester gas usually provides the hot water required for 
heating the digester.  Figure 1 shows how a plug-flow digester system works. 
 
There is a variation on the basic plug-flow design called a slurry loop digester.  It works on 
the same principle as a plug-flow, except the digester tank is designed in a U-shape or 
circular configuration, so that the discharge end of the tank is near the point of entry.  This 
design is used in Wisconsin, at Gordondale Farms near Stevens Point.  The Gordondale 
digester represents a hybrid of complete mix and plug-flow designs, as collected biogas is 
injected into the digester to further mix the slurry. 
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Other Digester Types 
Besides the three digester types discussed above, there are many other anaerobic digester 
designs that have been used for processing municipal sewage as well as industrial waste.6  
Most of them treat waste streams with a low solids content, and thus have found various 
ways to speed up the digestion process or increase solids content in order to reduce the 
volume required for digesting, thereby reducing costs.  Without providing details of how 
they work, other digester designs include:  
 

1) batch-fed reactor, such as the anaerobic sequential batch reactor (ASBR); 
2) temperature-phased anaerobic digester (TPAD); 
3) suspended particle reactor;  
4) anaerobic filter reactor;  
5) upflow solids reactor;  
6) continuously stirred tank reactor with solids recycle;  
7) upflow anaerobic sludge blanket reactor;  
8) anaerobic pump digester; 
9) fluidized- and expanded-bed reactors,7 and 
10) fixed-film anaerobic digester.8 

 
In the last several years, there has been a tremendous growth in the farm digester industry, 
including research and development to attempt to apply these technologies to the treatment 
of agricultural animal waste.  For example, the Iowa Energy Center is operating a test 
project to investigate the use of an ASBR, and a TPAD design is being tested at a dairy 
south of Green Bay, Wisconsin. These designs tend to be much more capital intensive and 
operationally complex, however, and are not currently commercially viable compared to 
more established and proven designs.  This could change quickly, however.   
 
Midwest Operating Digesters 
As of spring 2002 in the Great Lakes region (Minnesota, Iowa, Wisconsin, Illinois and 
Michigan) there were 16 digesters, most constructed within the last 2 years, and half of 
which were still in the start-up phase.9  Three more digesters were still under construction.  
Of the total 19 digesters: 

! 15 are at dairies (12 plug-flow or modified plug-flow, 2 covered lagoon, and 
one temperature-phased anaerobic digester or TPAD); 

! 3 are at swine operations (2 complete mix and one anaerobic sequential 
batch reactor or ASBR) 

! one is at a duck farm (complete mix) 

                                                 
6 Industries that use anaerobic digestion to treat their wastes include: food processing (milk and milk products, 
starch products and sugar confectionery, brewing, and distilling and fermentation are some of the largest), and 
the paper industry.  The treatment of the industrial waste, as well as municipal sewage, is often driven by 
regulations.   
7 For a description of these digester designs, see, for example, David Chynoweth and Ron Isaacson, 
“Anaerobic Digestion of Biomass,” Elsevier Applied Science: New York, 1987. 
8 “Reducing Dairy Manure Odor and Producing Energy,” Ann C. Wilkie, Biocycle, September 2000. 
9 From a forthcoming Agricultural biogas case studies report from the Great Lakes Regional Biomass Energy 
Program, a link to which will be provided at www.mnproject.org when the report is available.   
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Benefits of Anaerobic Digesters 
 
Anaerobic digesters offer many potential benefits to farmers and the environment, 
including: 
 

• Odor and fly control.  Anaerobic digesters consume odor-causing compounds in 
manure as it moves through the digester, reducing odor problems (note that odors 
will still exist at normal levels until the manure enters the digester).  One study 
showed that anaerobic digestion reduced odor by 97 percent over fresh manure.10  
For some projects, odor control is a primary reason for installing a digester, 
especially covered lagoon systems.  Fly propagation is also extremely limited in 
digested manure compared to fresh manure. 

 
• Renewable energy production.  Not all digester systems are used to produce 

energy; in some cases odor is removed and the gas produced is simply flared.  
However, using the gas to produce energy may offer significant economic payback 
depending on farm scale.  Most commonly the gas is burned in an engine-generator 
to produce electricity, and the waste heat can be used to produce hot water for 
heating the digester and other applications, such as space heating.   

 
 

• Distributed generation of electricity.  The electricity generated by an anaerobic 
digester, as opposed to a large central station power plant, is a distributed form of 
electricity generation.  This offers potential benefits to the electric utility, including 
increased generation capacity (especially valuable during periods of peak electric 
demand), voltage support, deferred transmission and distribution line construction, 
and less loss of power through transmission.  The benefits of distributed generation 
to the utility have been estimated to be from $100 to $800 a year per kilowatt of 
capacity.11 

                     
• Potential increase in value as a fertilizer.  Manure is already widely spread on 

fields as a soil amendment.  For many farmers, anaerobic digestion may increase 
the value of their manure as a fertilizer.  The digestion process converts organic 
nitrogen into a mineralized form (ammonia or nitrate nitrogen) that can be taken up 
more quickly by plants than organic nitrogen.12  Timing of the plant uptake of 
ammonia and nitrate nitrogen, similar to that used in commercial fertilizers, is more 
predictable than the plant uptake of organic nitrogen from raw manure.  However, 
nitrogen in ammonia form can easily be lost to the air (called volatilization), where 
it is a pollutant (see below).  Therefore, care must be taken to handle the digested 
manure in such a way as to minimize nutrient leaching and volatilization.   

 
In addition, some research suggests that the mircroflora present in digested manure 
may lead to increases in crop yields.  One study found yields to increase an average 

                                                 
10 As reported in Philip Lusk, “Methane Recovery from Animal Manures: The Current Opportunities 
Casebook,” Department of Energy, National Renewable Energy Lab (DOE/NREL), 1998. 
11 Philip Lusk, 1998 (see reference 10). 
12 See, for example, Andrew Wheatley, “Anaerobic Digestion: A Waste Treatment Technology,” Elsevier 
Applied Science: New York, 1990. 
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of 10 percent over commercial fertilizer.13  The Minnesota Project is partnering with 
the University of Minnesota to study the effectiveness of digested manure compared 
to raw manure and commercial fertilizer. 

 
 

              
Manure Wagon with Injectors, Haubenschild Farms, Inc. 

 
• Pathogen reduction.  Anaerobic digestion at mesophillic temperatures (95°-105°F) 

has the potential to practically eliminate many, but not all, kinds of pathogens, 
greatly reducing this potential source of water pollution.14  The effectiveness of a 
particular digester in pathogen destruction will vary. 

 

• Weed seed destruction.  Weed seeds in manure subjected to anaerobic digestion 
can exhibit reduced weed seed germination and viability compared to weed seeds 
contained in untreated manure.  The Minnesota Project is also partnering with the 
University of Minnesota to study the extent to which this occurs. 

 

• Greenhouse gas reduction.  Methane is a greenhouse gas 23 times more potent 
than carbon dioxide in causing global warming.  By capturing and burning the 
methane produced from animal manure, anaerobic digesters help to slow down the 
rate of global warming. (Note: manure management systems that result in aerobic 
decay of manure, such as grazing systems and dry manure packs, do not produce 
significant amounts of methane; thus the benefit of methane reduction reported 
here is only in comparison to other anaerobic systems of treating manure, such as a 
lagoon system).15 

 

• Sale of digested fibers. With the addition of a solids separation system, the fibers 
can be separated from the digested effluent and sold as a soil amendment.  After 
solids separation, the effluent can still be spread on the fields, retaining about 75 

                                                 
13 As reported in Philip Lusk, 1998 (see reference 10). 
14 See, for example, John Olsen and Holger Larsen, “Bacterial Decimation Times in Anaerobic Digestions of 
Animal Slurries,” Biological Wastes, Vol. 21,1987, pp. 153-168. 
15 Note that a calculation of the methane prevented from entering the atmosphere is equal to the amount of 
methane emitted by the manure management system that would be used in place of the digester, and not the 
amount of methane that is simply captured by the digester.  The methane produced by a digester is 
considerably more than, say, a 90-day storage tank. 
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percent of the total nutrients of the original manure.  Although Haubenschild Farms 
chose not to separate the fibers, many other digester owners have sold the fibers as 
a soil amendment off the farm.  These fibers, if sold, could raise as much as 
$40,000 per year for a farm the size of Haubenschild Farms.16 

 

• Reduction in Total Oxygen Demand.  Total Oxygen Demand (TOD) is a measure 
of how much oxygen could potentially be consumed by breaking down organic 
matter, such as that found in manure.  This is an issue if there is a catastrophic spill 
of manure that enters surface water.  If too much oxygen in the water is used to 
break down manure that spills into a stream, natural stream life will suffer or be 
killed.  By reducing TOD, anaerobic digestion reduces the hazards of a potential 
catastrophic spill. 

 
Potential Concerns about Anaerobic Digesters 

 
• Nitrogen and ammonia emissions. Care must be taken in the storage and 

application (spreading or injection) of digested manure, since ammonia can be lost 
to air through volatilization.  Ammonia in the air is a pollutant.  Maintaining a crust 
on the storage pond or reducing its surface area can reduce this loss.  Nitrogen loss 
can also be minimized by injecting the digested manure into the soil as opposed to 
spreading it, where it will be exposed to air. 

 

• Water pollution.  As with managing untreated manure, care must be taken to 
minimize the risk of contaminating surface and groundwater.  Digested manure 
must still be applied in a manner that will minimize the risk of nitrate leaching to 
groundwater.  It must also be managed to minimize the risk of surface runoff.  

 

• Air emissions from combusting biogas.  Generally this is a cleaner burning fuel 
than coal, but some sulfur dioxide and other emissions will be exhausted in the 
combustion of the biogas (see page 25). 

 

• Safety.  Well-designed and managed anaerobic digesters have few safety concerns. 
However, care must be taken in designing the gas handling components of the 
digester and engine-generator to ensure safety. Inhalation of biogas can pose health 
risks, and biogas is flammable. 

 
 
Haubenschild Farms Project Description  
 
Haubenschild Farms is a 1000-acre, four-generation family owned-and-operated dairy farm 
near Princeton, Minnesota.  In 1998 Haubenschild Farms president Dennis Haubenschild 
and his wife Marsha Haubenschild were considering expanding their dairy operation from 
100 cows to 500 and eventually 1000 cows.  Their two sons, Tom and Bryan, were 
interested in moving back to the farm with their families and an expansion was necessary to 
make this plan feasible.  Dennis, who serves on the Minnesota Feedlot and Manure 
Management Advisory Committee (FMMAC), was very aware of the problems involved in 
                                                 
16 Personal correspondence, Mark Moser, Resource Conservation Management, July 25, 2000. 
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expanding feedlot operations.  He was also aware of the potential of anaerobic digesters to 
reduce these problems while at the same time producing energy and providing other 
benefits.                                 

 

The Opportunity 
In order to see if an anaerobic digester 
would work at his farm, Dennis submitted 
an application for consideration as an 
AgSTAR Charter Farm, and after 
completing a pre-feasibility assessment was 
one of 13 farms selected.  AgSTAR is a 
national program, sponsored jointly by the 
Environmental Protection Agency, the 
Department of Energy and the Department 
of Agriculture.  The Charter Farm Program 
was designed to facilitate demonstration of 
appropriate digester systems at various 
livestock farms.  As a Charter Farm, 
AgSTAR provided Haubenschild Farms 
design and operational assistance in 
building their digester.  AgSTAR 
contracted with RCM, a company with a proven track record of building successful on-farm 
digesters, to assist with the project.  Mark Moser was the engineer, while RCM’s Richard 
Mattocks handled all onsite issues and helped to build the system. 
 
The farm also required a feedlot permit, including a manure management plan.  The 
Minnesota Pollution Control Agency granted the permit.  The digester qualified as manure 
storage, reducing the size of the storage pond required for storing digested manure.  Even 
with this assistance, there were still barriers to be overcome, since traditional lending 
agencies in Minnesota are reluctant to provide the full financing for such projects, and 
Dennis needed help in securing financing.   
 
At this point the unique opportunities of the digester project at Haubenschild Farms were 
brought to the attention of several Minnesota governmental and non-profit agencies.  The 
Onanegozie Resource Conservation and Development Council, The Minnesota Project, 
Minnesota Department of Commerce, Minnesota Office of Environmental Assistance, and 
Minnesota Department of Agriculture joined together to assist with the Haubenschild 
Farms project.  These agencies saw the unique potential of manure digesters to mitigate 
negative environmental impacts while providing a source of renewable energy and 
promoting sustainable economic development.  They agreed to help with the financing if 
the Haubenschild Farms project could be studied to determine its feasibility for other farms 
in Minnesota.   
 
 

The Haubenschilds: Dennis, Bryan,  Marsha and Tom (l to r) 
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Haubenschild Farms’ Goals for Installing a Digester 
The Haubenschilds have a long-term outlook on their farming operations.  When looking at 
the expansion of their farming operations, they considered the future needs of the land  
and the impact of the increased operations on the environment.   An anaerobic digester 
seemed to fit in well with their plans.   
 
Specifically, Haubenschild Farms wanted 
to design, build, start-up, and operate a 
digester with the following goals: 
 
1. Increase the value of the manure for 
fertilizer.  The sandy acres at 
Haubenschild Farms needs the addition of 
organic matter supplied by manure.  By 
applying digested effluent to the fields 
instead of raw manure, the Haubenschilds 
expected to increase the useable nutrient 
value of the manure, and thereby phase-
out the use of commercial starter fertilizer.  
At the same time, weed seeds and 
pathogens would be reduced.  This fit the 
Haubenschild’s strong environmental ethic 
by reducing outside inputs to the land 
while returning value. 
 
2. Reduce animal waste odor. An 
increase in herd size could bring a 
significant increase in odor and fly 
problems.  This would not only create a 
more unpleasant work environment, but 
could also cause tension with neighbors 
and regulatory agencies. 
 
3. Produce enough electricity and hot 
water to recover digester installation costs. 
 
4. Produce enough hot water to offset 
propane use and supply heat for the barn 
in the winter. 
 
5. Demonstrate the viability of an 
anaerobic digester system on an operating 
dairy farm in Minnesota. 
 
An anaerobic digester requires a manure handling method that is compatible with the 
operation of the system.  A water flush system for collecting the manure makes it 
unsuitable for a plug-flow digester, because the manure slurry will become too diluted.  
Animal bedding systems using sand are also not appropriate for an anaerobic digester, due 
to sand build-up, which will eventually clog the system.  

Haubenschild Family Farms 
 
Dennis’s father and mother, Don and 
Myrtle, started farming at the present 
location in 1952 with 160 acres and 10 
cows.   The farm is in the Green Lake 
watershed on the Anoka Sand Plain in 
southwestern Isanti County, about 40 miles 
north of the Twin Cities metropolitan area.  
 
In the early 1960s the family began to notice 
a decrease in organic matter content in their 
soils.  They realized that by increasing 
manure use, they could improve soil tilth  
and reduce erosion potential.   Dennis, who 
went to college and worked a number of 
years, returned to the farm with Marsha in 
1972.  By 1979 their milk herd numbered 
80.  Dennis had researched digesters while 
at college and was interested in alternative 
energy production.  In the 1970s they 
installed a solar collector system for heating 
water for the dairy which is still functioning. 
 
They were milking 150 cows in 1998 when 
sons Tom and Bryan and their families 
wanted to farm with their parents and 
grandparents.  The family decided that they 
should expand the dairy.  When fully 
expanded they expect to use digested 
manure on all their crop acres for growing 
their 600+ acres of corn silage, 300 acres of 
alfalfa haylage, 30 acres of soybeans, and 40 
acres of pasture.  Freshening cows use the 
pasture.  They purchase additional fresh hay 
to add to their total managed rations. 
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Because Haubenschilds were 
planning the digester to be a part of 
the expansion of their whole 
operations, it was easier to design a 
manure management strategy 
compatible with the digester.  They 
chose a free-stall barn for their 
expansion, which allows for easy 
scraping of the manure into a 
collection pit, without the use of 
water.  For bedding, the 
Haubenschilds shred used 
newspaper, which is picked up 
from a local recycling facility.  
About 600 pounds per day of 
newspaper were used for 420-430 
cows.  With the current herd size of 
about 750, approximately 1 ton per 
day is used.  The newspaper 
bedding is scraped three times a 
day along with the manure into the 
collection pit. 
 
Components of the Digester 
System 
 
The complete digester system 
required several components: 
 

• Manure collection pit 
• Mix tank 
• Piping system 
• Plug-flow digester 
• Effluent storage 
• Gas utilization 

 
Fresh manure is scraped into the 
barn collection pit, where it flows 
by a gravity system into a 14,000-
gallon mix tank.  The mix tank also 
allows any sand and rock to settle 
out. 
 
From the mix tank, the manure 
slurry is pumped to the plug-flow 
digester twice a day.  About 20,000 

Will a digester work for my farm?  

 
The AgSTAR Handbook lists 5 criteria for 
preliminary screening of project opportunities for 
installing an anaerobic digester at a dairy or swine 
feedlot: 
1. “Large” confined livestock facility.  

AgSTAR defines large as at least 300 head of 
dairy cows/steers or 2000 swine, although 
digesters have successfully been used at 
smaller farms.  The issue of a “threshold” size 
at which digesters are economic is discussed 
later in this report. 

2. Year-round, stable manure production and 
collection.  A digester needs to be constantly 
and regularly “fed” manure to maintain 
methane-producing bacteria.   

3. A manure management strategy that is 
compatible with digester technology.  
Digester technology requires the manure to be: 
managed as a liquid, slurry, or semi-solid; 
collected at one point; collected regularly; and 
free of large quantities of bedding and other 
materials (rocks, sand, straw, etc.).  A water 
flush system for manure collection is not 
compatible with a plug-flow digester. 

4. A use for energy recovered.  Can a generator 
be installed to produce electricity, and is the 
local utility willing to purchase this 
electricity?  Are the electricity costs for on-
farm use high?  Is there another use for the 
energy on-farm? 

5. Someone to efficiently manage the system.  
Successful digester operation requires an 
interested operator who will pay attention to 
performing daily routines and possesses a 
basic “screwdriver friendliness” for necessary 
maintenance. 

Farmers interested in installing a digester should 
do a complete pre-feasibility assessment.  The 
AgSTAR handbook can assist with this. 
 
Source:  Kurt Roos and Mark Moser, “AgSTAR 
Handbook,” Environmental Protection Agency, 
EPA-430-B-97-015, 1997.  See “Resources…” 
section, page 32 for more information. 
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gallons of manure enter the digester per day.  The digester was designed to process manure 
from 1000 cows. When the original report was written, the digester was operating at less 
than its design capacity, and the manure took about 30 days to pass through the digester.  
Currently with 750 cows, it takes about 15 days for the manure to travel through the 
digester, 5 days shorter than it was designed for.  This is due to a higher production of 
manure per cow than was accounted for in the design (see table 3).  The digested manure 
slurry flows to a lined storage pond, where it is kept until it can be applied on the fields for 
crop production.  The biogas collected in the digester is piped to an engine-generator for 
combustion.  Before entering the engine, the gas pressure is increased with a blower to a 
half-inch water column pressure.   
 

Haubenschild Farms 
chose a Caterpillar 
3406 engine, attached 
to a generator with a 
capacity of about 135 
kilowatts, to produce 
the electricity from the 
biogas.17  The engine, 
originally designed for 
commercial natural gas 
usage, required 
retrofitting with larger-
orifice carburetor 
valves and a larger 
regulator but was 
otherwise unchanged. 

 
 

Should gas pressure build up in the system, for example when the engine shuts down or gas 
production exceeds engine capacity, a safety valve diverts the gas from the digester to a 
self-igniting odor control flare. 
 
The equipment used to connect the generator to the public electric grid ensures that the 
connection is both safe and reliable.  The generator’s field is excited with line voltage from 
the electric grid, thus when power to the farm is interrupted, the generator will shut down.  
The fused output of the generator is fed directly to the secondaries of the on-site (75 kva) 
transformer.   
 
The heat from the engine coolant and engine exhaust is captured through heat exchangers to 
heat water, which is used to heat the manure slurry during the digestion process.  A 
regulator maintains a constant manure temperature of 95 to 105 degrees inside the digester.  
Hot water pipes were installed in the floor of the milking parlor, holding pen, breezeway 
and tanker bay (where the milk is stored) to heat barn space and keep the floors free of ice 
during the winter.  Excess hot water is piped to a radiator outside the engine building, and 
cooled with a 10 horsepower fan.   
                                                 
17 The engine rated capacity is 150 kilowatts, but the lower Btu content of the biogas results in a lower actual 
peak capacity. 

Engine - Generator 
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Electricity Sales 
The sale of the electricity is an important part of the success of the project.  Before the 
digester was built, Haubenschild Farms entered into a surplus power purchase contract 
proposed by the local electric cooperative, East Central Energy.  Unlike the electric utilities 
servicing some digester projects installed in other parts of the country, East Central Energy 
greeted the project with enthusiasm and offered Haubenschild Farms a very favorable 
contract.   
 
Normally a utility will offer the customer full retail prices to off-set electricity purchases 
for electricity used on-farm, and buy any excess electricity at the utility’s avoided cost of 
generating power (typically 2-3 cents per kilowatt-hour).18  However, East Central Energy 
offered to buy all excess electricity produced at the full retail rate (at the time, 7.25 cents 
per kilowatt-hour; currently 7.3 cents per kilowatt-hour), as well as giving them the same 
retail rate for all electricity generated and used on-farm.  East Central Energy sees this as 
achieving their business goal of customer service to Haubenschild Farms, as well as 
providing a reliable source of electricity for its green power program, which it sells to its 
customers at a slight premium.  East Central was the first utility in the nation to offer its 
customers “cow power,” or electricity specifically generated from digesters.  This program 
is now fully subscribed. 
 
Construction 
Construction for the project was started in the spring of 1999 and finished by September.  
Construction was performed by local contractors, supervised on-site by Richard Mattocks 
and Dennis Haubenschild.  Table 1 compares projected with actual costs of installing the 
system.  Only the incremental costs of adding a digester system are included.  Other costs 
of the manure management system, such as the storage pond, would have occurred whether 
or not the digester was built.  However, the costs of storage may have been higher had the 
digester not been constructed. 
 
Construction costs overran projections by about $47,300.  There were several reasons for 
this.  The cost of the engine-generator was higher than expected, perhaps due to increased 
demand for generation sources around the turn of the century.  The digester itself was also 
more expensive than projected, due to changes in design specifications that were suggested 
by the Minnesota Pollution Control Agency (MPCA).  The original digester design called 
for 8-inch thick walls.  Because of the newness of the technology, the MPCA asked 
Haubenschild Farms to increase the thickness to 12 inches.  As well as increased concrete, 
the amount of re-bar required for a 12-inch thickness approximately tripled. 
 
Electrical wiring costs were also higher than projected.  Haubenschild Farms installed extra 
wiring to allow for the possible future installation of a second engine-generator set that 
could be used just to supply only on-farm energy usage (using a stand-by generator).  If this 
is installed, it will add to future costs as well as supply future benefits. 

                                                 
18 Minnesota has a “net metering” rule that requires utilities to buy back power at the average retail rate for 
excess electricity from renewable energy sources (MN Rules 7835.3300).  This is limited to less than 40 kW, 
however, and thus Haubenschild Farms would not have been eligible under this rule. 
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Table 1: Projected and Actual Costs of Haubenschild Farm Digester 
System 
 
Component Projected $ Actual $ 
Mix Tank/ Manure Collection 
  Excavation/grading  
  Cement work 
  Manure pump 
  Other (piping, installing) 

 
3,400 

12,500 
10,000 

 
0* 

18,800 
11,300 
2,300  

  Subtotal 25,900 32,400 
Digester 
  Excavation/grading 
  Digester tank 
  Heating  
  Cover 
  Start-up 
  Miscellaneous 

 
10,600 
68,500 
8,500 
4,600 
5,000 
7,800 

 
8,500 

88,700 
19,800 
8,100 

0* 
0* 

  Subtotal 105,000 125,100 
Energy Conversion 
  Building  
  Gas pipes 
  Gas pump/meter 
  Engine-generator/hot water recovery 
  Components and installation 

 
17,400 
2,000 
6,000 

87,000 
13,700 

 
16,400 
2,100 
2,000 

106,000 
31,000 

  Subtotal 126,100 157,500 
Miscellaneous 
  Engineering 
  Contingencies 

 
25,000 
25,700 

 
40,000 

0* 
  Subtotal 50,700 40,000 
TOTAL          307,700 355,000 
COST/COW (assuming 1000 cows) $307 $355 

*Costs for these items are embedded in other items for which costs are shown 
 

Project Financing 
Haubenschild Farms had difficulty financing the digester project from traditional lending 
institutions.  Project financing was achieved by a collaboration of government agencies, 
through a combination of direct technical assistance, grants and low-interest loans.  Total 
project financing is outlined in Table 2.  The AgSTAR program provided the technical 
assistance for the project, estimated at $40,000.  The Minnesota Department of Commerce 
and the Minnesota Office of Environmental Assistance offered grants totaling $87,500 for 
construction of the system.  Due to a legislative action creating a $200,000 revolving loan 
fund for the installation of anaerobic digesters, the Minnesota Department of Agriculture 
was able to offer a $150,000 no-interest loan to Haubenschild Farms for the project.  This 
left $77,500 that Haubenschild Farms paid directly. 
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In addition to this, The Minnesota Project received $67,500 from the MN Office of 
Environmental Assistance, the MN Department of Commerce and Unity Avenue 
Foundation to coordinate publicity, collect data, and document and evaluate the project.  
 

Table 2: Project Financing for Installation of Digester 
Source Type of assistance Amount 
AgSTAR  technical assistance $40,000 
MN Office of Environmental Assistance grant $37,500 
MN Department of Commerce grant $50,000 
MN Dept. of Agriculture no-interest loan $150,000 
Haubenschild Farms equity $77,500 
TOTAL  $355,000 
 
 
System Operation 
 
Operation of the digester and engine/generator requires a certain amount of “screwdriver 
friendliness.”  Dennis Haubenschild performs most of the operation and maintenance of the 
digester.  To help prepare Dennis for this task, Richard Mattocks conducted a series of 
walk-around sessions on system operations.  Routine operation takes approximately 45 
minutes per day.  This includes system inspection, mixing and pumping manure into the 
digester twice a day, and checking and recording gauges to measure biogas and electricity 
output.   
 
The engine-generator requires the most maintenance.  The engine oil needs to be changed 
every month.  Valve adjustment and spark plug cleaning is also performed periodically by 
Dennis.  Other routine maintenance performed since 1999 includes replacing the battery, 
alternator and the mag needle (which creates the spark).  It is estimated that engine 
maintenance for an on-farm biogas engine-generator, including periodic engine overhaul, 
costs about $3,700 per year.19  Other operating costs include periodic maintenance of the 
gas blower, gas flare and manure pumps and checking pipes for gas leaks. 
 
In May 2000 the manure pump broke and required replacement under warranty.  Because 
Haubenschild Farms used a manure pump for manure management before the digester was 
installed, this is not a potential problem unique to an anaerobic digester system. 
 
On June 5, 2000, the generator circuit breaker blew out due to defective manufacturing and 
was also replaced under warranty.  The generator was out of commission for about four 
days while this was being replaced.  The biogas was flared during this period. 
 

                                                 
19 About 1.5 cents/kwh, as projected in the Charles Ross and James Walsh, “Handbook of Biogas Utilization,” 
United States Department of Energy, Southeastern Regional Biomass Energy Program: Muscle Shoals, 
Alabama, 1996. 
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In January 2002 the heat exchanger suffered a breakdown and was out for about a month, 
during which time propane had to be used to heat the milking parlor and the holding pen.  
Another maintenance issue occurred after the air filter was replaced in the spring of 2002.  
It turned out that the air filter was defective from the manufacturer, slightly affecting 
engine performance and electrical output, but it took some time to correctly identify that it 
was a defective air filter that was causing the problem. 
 
When the digester was started, it was processing manure from between 420 to 430 dairy 
cows, about half of its total design capacity. In June 2000, Haubenschild Farms finished 
building their second free-stall barn and began expanding their herd size.  Since the fall of 
2000, the herd size has averaged about 750 cows.  
 
There are at least two unique features of how Haubenschild Farms operates the digester 
compared to other digesters nationally.  First is their use of newspaper bedding.  Shredded 
newspaper is easily digestible, and increases the amount of methane produced, although it 
is not clear by how much.  Dennis Haubenschild also currently adds a very small amount of 
liquid propane (less than 1 gallon/day) into the engine and to be burned along with the 
biogas.  The propane is not necessary for system operation, but he feels that it may increase 
engine life, as well as reduce emissions by helping to more completely burn the biogas in 
the engine. 
 

 
Haubenschild Farms, Inc. 
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Results to Date 
 
In September 1999, construction was complete and the manure began to be fed to the 
digester.  On September 9, the engine was started using propane in order to heat the manure 
in the tank.  By October 1, biogas production was sufficient to fuel the engine.  
 
Electricity and Biogas Production 
Figure 2 shows the production of biogas and electricity by the installation from October 1, 
1999 until July 7, 2000.  As the bacteria in the digester have grown and flourished, and as 
the herd size was expanded, the measured biogas output of the digester steadily increased 
from about 30,000 cubic feet/day of biogas in October 1999 to about 70,000 cubic feet/day 
by July 2000, where it has remained fairly constant.   
 

Figure 2: Measured Biogas and Electricity Production to Date20 

 
 
 

                                                 
20 Biogas volume is calculated from meter readings of biogas going into the generator.  If the generator is 
down or cannot accomidate the full volume of biogas produced, the biogas is flared and will not be metered.  
During engine down time, biogas production is estimated from the average biogas production during engine 
operating hours on a weekly basis.  However, since at least July 2000, the digester has been producing excess 
biogas that cannot be accommodated even with the engine in service, so full biogas production is not known. 
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Since summer of 2000, more biogas was produced than could be accommodated by the 
engine, which means it is then flared.  Since this flared biogas is not metered, it is 
impossible to know much biogas is being flared.  The excess biogas tends to be produced 
just after manure is added to the digester, and doesn’t occur constantly, perhaps 5 hours per 
day.  Haubenschild Farms are currently considering options for adding to their generating 
capacity to utilize the biogas that is currently being lost in this manner.  Since summer 
2000, the generator has been running nearly constantly at peak capacity, producing enough 
electricity to supply the electric needs on-farm and enough surplus electricity to provide for 
about 75 average homes.  The engine has been running a remarkable 98.8 percent of the 
time (1.2 percent down-time). 
 
The performance of Haubenschild Farms digester to date has been excellent, exceeding 
expectations.  Table 3 on page 22 compares the system design performance calculations 
with the actual performance for two periods, representing 425 cows (from January 14 to 
June 2, 2000) and after the herd size had been expanded to about 750 cows (September 1, 
2000 to July 15, 2002).   
 
Initial output per cow was about twice design specifications 
In the initial design specifications, AgSTAR calculated that the Haubenschild Farms 
digester would eventually produce 65,000 cubic feet/day of biogas from 1000 cows or 65 
cubic feet/day of biogas per cow.  
The daily biogas production was 
estimated to result in electricity 
generation of 2.3 kWh per cow per 
day.  The estimated biogas 
production is in the range of biogas 
output from other plug-flow 
digesters installed around the 
country, which a 1998 study 
showed to vary from about 44 to 
118 cubic feet/day per cow.21  
Shortly after the Haubenschild 
Farms digester started (with 425 
cows), the design calculations were 
exceeded, and  biogas production 
was over twice the expected output at about 139 cubic feet/day per cow, resulting in 
electricity generation of 5.5 kWh per cow per day.   
 
Current output per cow is slightly higher than design specifications 
With 750 cows, current output per cow is over 93 cubic feet/cow/day, and electricity 
production is about 4.0 kilowatt hours/cow/day, or about 40 percent greater than design 
specifications.  Again, because some of the biogas is being flared and thus not metered, it is 
impossible to know the exact biogas production. 
 

                                                 
21 Derived from Philip Lusk, 1998 (see reference 10). 

Silage Pillows, Haubenschild Farms, Inc. 
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Comparing apples with apples: performance vs. design specifications 
In looking for an explanation of the high biogas production of the Haubenschild digester, 
an important factor to consider is the high manure production of Haubenschild’s cows.  
More manure means more volatile solids that can be converted to biogas.  Haubenschild 
Farm’s cows are high milk producers, and since there is a direct relationship between milk 
production and manure production, it makes sense that their cows would also produce more 
manure than average.   
 
An examination of Table 3 reveals that Haubenschild’s cows produce about 50 percent 
more manure slurry than the design specification.22  So it might be more appropriate to 
compare biogas production per gallon of manure instead of per cow.  The Haubenschild 
digester, at 425 cows, had about a 40 percent higher biogas production per gallon of 
manure than design specifications, while at 750 cows it is operating very near design 
specifications per gallon of manure, not considering the biogas that is flared. 
 
Reasons for high performance 
The especially high performance of the digester in its first year of operation with 425 cows 
may be due in part to the fact that the digester was operating at less than design capacity.  
This resulted in the manure staying in the digester for about 30 days instead of 20 days, and 
thus capturing more biogas.  However, studies suggest that most of the potential biogas is 
captured within the first 15 to 20 days of being in the digester, so this may not fully explain 
the first year’s high production. 
 
There are other factors influencing biogas production that may explain the high biogas 
output of Haubenschild Farms digester (Refer to the box on page 23 – “What determines 
how much biogas is produced?”).  Manure is scraped and almost immediately fed into the 
digester, resulting in higher methane capture.  Dennis Haubenschild is an incredibly 
knowledgeable and careful manager of the digester.  He monitors the performance closely, 
taking careful records and making adjustments as necessary, such as keeping the solids 
content of the manure slurry above 10 percent. 
 
 
 

                                                 
22 Manure slurry is excreted manure plus wash water and bedding.  Since the Haubenschilds are careful to 
minimize water usage to keep solids content above 10 percent, it is likely that most or all of the 50 percent 
increase in volume of the total manure slurry over design specifications is from manure excreted from the 
cows. 
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Table 3: Digester Design and Actual Performance 
 Design Actual, 425 cows Actual, 750 cows 

Time frame 1998 Jan - May 2000 Sep 2000 - Jul 2002 
Cows (average) 1,000 425 750 
Manure production    
  gallons (per cow per day) 14 n/a n/a 
Manure slurry 
(including wash water and bedding) 

   

  gallons (per cow per day) 17.5 27 27 
  total gallons slurry (per day) 17,500 11,500 20,000 
Digester size    
  volume (cubic feet) 47,000 47,000 47,000 
  volume (gallons) 352,000 352,000 352,000 
  retention time (days) 20 31 15 
Gas production    
  per gallon of manure slurry  
   (cubic feet/day) 

3.7 5.1 3.5* 

  per cow (cubic feet per day) 65 139 93* 
  total (per day) 65,000 58,900 70,000* 
Electrical output    
  per cow (kWh per day23) 2.3 5.5 4.0 
  total (kWh per day) 2340 2350 2970 
  generator capacity (kW) 120 135 135 
  generator availability  90% 98% 98.8% 
  yearly output (kWh) 766,500 860,000 1,080,000 
Thermal output    
  total thermal output (mmBtu/day) 18 n/a n/a 
Revenue Generation    
  offset heating costs (per year) $4000 $4000 $4000 
  offset electricity use on-farm ($/kWh) $0.07 $0.0725 $0.073** 
  excess electricity sales ($/kWh) $0.02 $0.0725 $0.073** 
  projected annual electric revenue24 $40,300 $62,200 $80,957 

(actual, 2001) 
  total projected annual revenue $44,300 $66,200 $84,957 

n/a means not available 
*   Actual biogas production is higher than reported here, because more biogas is being produced  
     than the engine can accommodate, and thus cannot be metered with the current metering  
     configuration 
** A rate increase from 7.25 cents/kWh to 7.3 cents/kWh occurred effective Jan 1, 2001. 

                                                 
23 For the design calculations of kWh per cow, this assumes an energy value of 600 Btu per cubic foot biogas 
and a heat rate of 15,000 Btu per kWh. 
24 Projected annual electric revenue for the 425 cow column is calculated based on the average electric 
production from January 14 to June 2.  See later discussion on revenue generated. 
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What Determines How Much Biogas is Produced?  
 
 Haubenschild Farms exceeded initial estimates of how much biogas they would 
produce.  The heart of the digester is composed of living organisms, and thus a certain 
amount of nurturing is necessary to maximize their efficiency.  It can take a year before 
the methane-producing bacteria grow to their maximum potential.  The microchemistry 
of digesters is not yet fully understood, and undoubtedly there are other factors, but 
based on research and the experience of existing digesters, the following can influence 
how much biogas is produced: 
 
1. Animal rations.  Higher-energy food will tend to produce manure with more 

potential to produce methane.  Studies suggest that a higher-energy diet can more 
than double the methane potential of manure compared to manure from animals fed a 
lower energy diet. 

2. Solids content of the manure.  The solids portion of manure contains volatile 
organic matter, which is what the anaerobic digestion breaks down.  The higher the 
solids content, the greater the biogas production per gallon of manure.  In the case of 
a plug-flow digester, the solids content of manure entering the digester should be 
kept about 10 percent or above, or the solids will tend to settle to the bottom of the 
digester, where they will slowly fill the digester.  As well, solids not in suspension 
have less exposed surface area and are harder for bacteria to digest. 

3. Frequency and regularity of manure collection.  The more frequently the manure 
is added to the digester, the less biogas is lost.  The manure should also be added to 
the digester on a regular basis. 

4. Maintaining optimal digester temperature.  Maintaining an even temperature 
throughout the digester is also important, and is determined by the engineering of the 
heating rack inside the digester as well as tank insulation.  Reducing temperature 
fluctuations inside the digester will stabilize the methane-producing bacteria and 
increase biogas output.   

5. Residence time in the digester.  The longer the manure remains in the digester, the 
more methane will be produced.  For cow manure in a plug-flow digester, after 
approximately 20 days, 70 to 80 percent of the methane potential of the manure will 
be captured. 

6. pH balance.  A pH level that is too high or low can kill the methane-producing 
bacteria.  

7. Addition of volatile solids.  The addition of other digestible solids to the manure 
slurry can increase biogas production.  Newspaper is one such solid that is easily 
digestible. 

8. Introduction of antibiotics.  Antibiotics and other disease-inhibitors like hoof baths 
introduced to the digester can kill the methanogenic bacteria.   

 
Source:  This section derived from Kurt Roos and Mark Moser, “AgSTAR Handbook,” 
Environmental Protection Agency, EPA-430-B-97-015, 1997,  See “Resources…” 
section, page 34 for more information; Wheatley, 1990 (see reference 11); Stafford, 
Wheatley and Hughes, ed., “Anaerobic Digestion,” Applied Science Publishers, Ltd: 
London, 1979; Elizabeth Bird and Marty Strange “Mares Tales and Mackerel Scales,” 
Center for Rural Affairs: Walthill, NE, 1992. 
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Hot Water Production 
Hot water is produced from recovered engine heat.  In addition to providing the necessary 
heat for the digester, in the winter the hot water is used to heat barn space, saving about 
$4000 per year in propane gas costs.  
 
Odor Reduction 
The reduction in odor from the digester is very noticeable.  Near the pond where the 
digested manure is stored, there is only a slight odor.  Haubenschild Farms injected the 
digested manure on their fields several times in the spring of 2000.  Neighbors have not 
reported noticing a smell, where as when Haubenschild Farms would apply raw manure 
neighbors would notice the smell for several days, although no complaints were made.  
 
Weed Seed Destruction 
Dennis Haubenschild did a simple germination test of the digested manure to test for 
presence of weed seeds and no weeds were detected.  The Minnesota Project is partnering 
with the University of Minnesota to study weed seed germination of samples run through 
the Haubenschild digester, and results will be available in 2003. 
 
Greenhouse Gas Reductions 
Burning methane at Haubenschild Farms has resulted in a reduction in greenhouse gases.  
In the first 10 operating months, it was estimated that the equivalent of approximately 680 
tons of carbon dioxide were mitigated.25    
 
Emissions 
Anaerobic digestion, besides methane and carbon dioxide, also produces small amounts of 
hydrogen sulfide (toxic to humans in certain situations26), nitrogen, ammonia and other 
trace gases.  After combustion, this results in emissions of sulfur dioxide (SO2) and small 
amounts of nitrogen oxides (NOx) and particulate matter (PM).  It should be noted that 
hydrogen sulfide would be emitted without the digester, and that by burning the biogas, 
hydrogen sulfide is converted into sulfur dioxide, which is less toxic to humans.   
 
Using generic estimates of emissions from engines run on biogas, and assuming that 
Haubenschild Farms engine ran at current production rates as reported in Table 3, it could 
be expected to annually produce 3.1 tons SO2, 1.1 tons NOx, and 0.1 tons PM.27 Emissions 

                                                 
25 Estimated by Peter Ciborowski, Minnesota Pollution Control Agency, based on comparative emissions 
from an earthen basin system for storing manure.  More recent estimates of the global warming potential of 
methane would slightly increase the figure reported here (ie, scientists have increased their estimate of the 
global warming potential of methane from 21 times to 23 times more potent than carbon dioxide). 
26 Anaerobic digestion of manure typically results in hydrogen sulfide concentrations of around 1500 parts per 
million (ppm).  Concentrations over 1000 ppm can result in severe health problems for humans. 
27 Given an assumed annual biogas production of 25.6 million SCF (standard cubic feet), hydrogen sulfide 
(H2S) concentration of 1500 ppmv (parts per million by volume), H2S density of 0.0901 lb/SCF, sulfur 
dioxide (SO2) emission rate from H2S of 1.78 lb/lb H2S, SO2 emission rate from methane of 0.6 lb/106 SCF,  
biogas methane content of 60%, particulate matter emission rate from methane of 13.7 lb/106 SCF, Nox 
emission rate of 140.0 lb/106 SCF.  Derived from “Handbook of Biogas Utilization,” Charles Ross, Thomas 
Drake III and James Walsh, 1996. 
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testing of the engine exhaust could provide a more precise estimate of emissions, although 
these numbers suggest that emission rates from digesters are small compared to similar-
sized power generation sources, for example diesel fueled. 
 
Financial Viability 
During the reporting period of the original report (September 10, 1999 until July 7, 2000), 
the Haubenschild Farms digester generated $41,307 in revenue from offset electricity costs 
and electricity sales.  In 2001, the digester’s generator offset $38,655 worth of electricity 
used on-farm, and Haubenschild Farms sold $42,302 of electricity back to East Central 
Energy, for a total 2001 electricity value of $80,957.  In addition, an estimated $4000 
annually is being saved in winter heating costs.   
 
In order to examine the financial viability of the Haubenschild Farms project and its 
applicability to other projects, several hypothetical scenarios are compared and presented in 
Table 4.  For the purposes of this analysis, it was assumed that the entire project cost 
($355,000) would have to be paid back, although this is not the case for Haubenschild 
Farms, who received some grant assistance. We calculated only the simple payback period 
for each scenario described below.  The simple payback method is not a rigorous indicator 
of feasibility, but does provide a useful comparison for hypothetical situations. 
 
For all of the scenarios, net annual revenue is the total revenue minus assumed operating 
and maintenance costs of 1.5 cents per kWh of electricity generated.28  The scenarios 
considered are as follows: 
 

A. 1998 Projection.  This uses the projections made for electrical output before the 
digester was built (lower than actual production), offset on-farm electricity value of 
7 cents/kWh, and an electricity sales price for excess electricity of 2 cents/kWh 
(Table 3).  

 
B. 1998 Projection with high price for electricity.  Assumes the original design 

calculations of electrical output (lower than actual performance), but that both the 
offset on-farm electricity value and excess electricity price is 7.3 cents/kWh (current 
price that Haubenschild Farms is receiving for their electricity). 

 
C. 750 cows (actual results for 2001).  This scenario uses the actual electricity 

generated in 2001 at the actual price (7.3 cents/kWh), carried through the life of the 
project.  

 
D. 750 cows, mid-range electricity price.  Same as scenario 3, but assumes a 3.5 

cent/kWh buy-back rate from the utility, which seems a plausible rate for future 
digester owners in Minnesota. 

 
                                                 
28 The figure is probably high compared to actual experience at other digesters, even after more than 10 years 
of operation.  See Mark A. Moser and L. Langerwerf, "Plug Flow Dairy Digester Condition After 16 Years of 
Operation.” Proceedings of the Eighth International Symposium on Animal, Agricultural, and Food 
Processing Wastes, Des Moines, IA, July 9-12, 2000, American Society of Agricultural Engineers, St. Joseph, 
MI. 



                      The Minnesota Project   August 2002 
 

 27 

Table 4: Financial Analysis 
 
 
Scenario 

Value of offset 
electricity 

(cents/kWh) 

Value of excess 
electricity sales 

(cents/kWh) 

Net 
annual 

revenue 

Simple 
payback 

(years) 
A. 1998 Projection 7.0 2.0 $31,489 11 
B. 1998 Projection w/  
     high electricity price 

7.3 7.3 $53,538 7 

C. Actual, 2001 7.3 7.3 $72,616 5 
D. Actual 2001 w/ mid  
     electricity price 

7.3 3.5 $50,596 7 

 
 
Table 4 presents the results of this analysis.  The financial viability of the project is 
sensitive to the selling price of excess electricity.  With a selling price of 2 cents/kWh 
(scenario A), the simple payback for the 1998 Projection scenario is 11 years, but reduces 
to 7 years if the sale price of excess electricity increases to 7.3 cents/kWh (scenario B).  
The selling price of electricity could make or break a project for a farmer, unless they 
received some other financing assistance, or were able to achieve high biogas production, 
as Haubenschild Farms has.   
 
In the scenario with actual results from 2001(scenario C), the simple payback is 5 years.  If 
a mid-range price is assumed for excess electricity sales (scenario D), the simple payback 
would increase to 7 years. 
 
There are other potential financial benefits that are not included in this analysis:  

• Lawsuits over odor may be avoided with a digester;  
• The increase in value as a fertilizer may have significant economic value if it 

displaces commercial fertilizer;  
• Herbicide use may decrease with the destruction of weed seeds. 

 
 
Lessons Learned  
 
The scope of our documentation for this project was limited to the Haubenschild Farms 
digester.  Also, in the course of our review of other digesters and through discussions with 
project advisors, we have learned some general lessons to offer the reader. 
 

• Demonstrable benefits.  There are significant benefits to the operation of a 
plug-flow anaerobic digester.  The most important are undoubtedly production 
of a high-quality fertilizer, odor control and the generation of electricity.   

 

• Reliable operation.  Haubenschild Farms has operated the generator at over 95 
percent availability.  This far exceeds even the highest-performing coal plants. 

 

• Payback of 5 years on investment is possible.  If Haubenschild Farms 
continues operating at current levels, the total cost of the digester and generator 
system will pay for itself in about 5 years though energy savings and revenue.  
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There may be other elements of risk, however, that cannot be assessed even 
after nearly 3 years of operating experience.  For example, engine lifetime may 
be shorter using biogas than the fuel it was originally designed for and could add 
to operation and maintenance costs.  

 

• Electric utility cooperation is important.  Many digester projects have had a 
more difficult time interconnecting and selling electricity to their utility 
companies.  Contracts to buy electricity for less than half the amount 
Haubenschild Farms receives are common.  The financial success of the project 
is in a great part due to the cooperation of East Central Energy. 

 

• Utilities can profit from sale of this “green power.” Capturing methane for 
generating electricity reduces our dependence on fossil fuel power sources and 
customers are willing to pay a small surcharge for this benefit. 

 

• There are many non-market benefits.  Greenhouse gas reductions, odor 
control and benefits to the neighbors from reduced odors and reduced impacts 
from catastrophic spills are all benefits that are not captured by the market.   

 

• A good time to install a digester is when changing or expanding operations.  
The digester system needs to be integrated and compatible with the manure 
management system on-farm.  A good time to install a digester is when a dairy 
farm makes large capital investments, such as installing a new barn or 
modifying their manure management system. 

 

• Good management is crucial.  The operation of a digester requires a certain 
amount of “tinkering,” regular oversight and attention to detail.  If this is not 
done, digester and engine performance can suffer. 

 

• Good digester design is key.  A digester must be designed to be compatible 
with the needs of the farm, sized appropriately to the volume of manure to be 
digested, and engineered to provide the proper heating and movement of the 
manure through the digester.  As digesters are still an emerging technology, 
there is a wide variance in digester performance and design testing.  It is safest 
under these circumstances to design and build the digester with the help of an 
engineer with a proven track record. 

 

• Barriers to financing digester systems.  The difficulty Haubenschild Farms 
had with securing project financing suggests a barrier that potential digester 
owners may encounter while getting funding from traditional lending sources. 

 

• Cooperative agency participation helped the success of the project. In 
addition to the support received from the AgStar program, several Minnesota 
agencies (Onanegozie RC & D Council, MN Department of Commerce, MN 
Department of Agriculture, MN Office of Environmental Assistance) embraced 
the technology with interest and enthusiasm.  They believed that the project had 
potential to demonstrate multiple benefits for agriculture and would stimulate 
interest and investigation across many sectors. 
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Trends Affecting the Future for Anaerobic Digesters 
 

Regulation and Conflict 
Farmers, especially those considering building larger regulated feedlots, will be under 
increasing pressure to find solutions to treating waste.  The odor and potential for pollution 
from animal agriculture are increasingly coming into conflict with neighbors and will likely 
result in greater regulatory controls.  Anaerobic digesters can offer multiple benefits to the 
farmer and the environment. 
 
Size of Farms 
Trends in dairy size suggest that herd size is increasing, and in another 10 years, there will 
be 300-400 Minnesota family farms with herds greater than 400 cows.  Some experts have 
calculated that there is a threshold size below which installing a digester is not economic 
for generating electricity. One such estimate is that it would require a minimum of 400 
cows on a dairy, earning a $0.06 kWh electric rate, to operate a profitable digester 
enterprise.29    
 
There are various reasons for this.  The minimum expense required to install a digester 
system with all its parts is great, and thus there are economies of scale in construction. 
 

Specialization 
On a smaller dairy labor is usually less specialized than on a larger one, and requires fewer 
workers.   Haubenschild Farms employs 11.5 full time equivalent workers, with a small 
percentage of total time devoted to digester operation.   On a smaller farm with fewer 
workers, operating a digester would probably require the same amount of effort, thus a 
higher percentage of time available from the work force.  However, it may be economic to 
install and operate at smaller farms where thermal energy is captured by methane 
combustion, reducing the cost required for electric generation.  For the Haubenschild 
Farms project, electrical generation represents over one third of the project cost, but 
without it the system probably would not be able to pay for itself. 
 

Cooperative Ventures 
Building a centralized digester where manure is pooled and blended to proper consistency 
from surrounding farms may be a possibility, and is fairly common in Europe.  The 
manure transport costs to get manure to and from the digester can be quite costly, and this 
may limit the extent to which centralized digesters can operate. 
 
Another possibility is “turn-key” operations.  Digester operation and maintenance requires 
time and learned skills.  Farmers may not be interested in performing this job.  It may 
make sense for a utility or enterprise to build and operate multiple digesters in multiple 
locations and either charge a manure management fee or return part of the profits of energy 
generation or carbon credits (if they become a reality), or sale of the separated solids. 
 

                                                 
29 7/19/00 telephone conversation with Mark Moser, RCM, Inc. 
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Policy  
 
Since the Haubenschild digester was built, Minnesota leaders have implemented several 
initiatives to encourage digesters, many of which were policy recommendations in the 
original Haubenschild report: 
! A state production payment of 1.5 cents per kilowatt-hour was extended to include 

on-farm digesters; 
! The Minnesota Department of Agriculture’s zero interest loan program for 

digesters was expanded; 
! The Minnesota Department of Commerce released a report in August 2002 that 

considers the total potential for biogas production on Minnesota farms; 
! The Minnesota Pollution Control Agency has considered anaerobic digesters as a 

mitigating technology when negotiating with feedlot operators; 
! Great River Energy, the electric generation and distribution cooperative utility for a 

majority of farms in Minnesota, has recently announced a special grant program for 
digesters; and 

! East Central Energy, Haubenschild’s utility, has instituted the first green electricity 
marketing program in the country exclusively for digester-produced power, by 
offering their customers the option to purchase “cow power”. 

 
Policies to encourage digesters are rolling along, not only in Minnesota and other states, but 
at the federal level as well.  The near future may see a rapid expansion in the number of 
digesters on farms, without the need for additional incentives.  
 
Digester policy and equity 
The capital-intensive nature of digester systems, as well as economies of scale in their 
construction and operation, are major barriers to their development on smaller and mid-
sized farms.  The way policies are currently structured, this means that tax dollars to 
encourage the construction of digesters will tend to go towards larger farms.  Unless there 
is a way to balance this out, smaller operations will be at a competitive disadvantage, since 
they don’t have as easy access to these funding sources as larger operations do.  Future 
policies should consider this equity question.   
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Resources for More Information on Anaerobic Digestion 
 
Minnesota Project website: www.mnproject.org contains links to many of the other 
resources described in this appendix, as well as other useful sources of information. 
 
AgSTAR provides assistance to farmers considering installing an anaerobic digester 
system.  They can be reached by calling 1-800-95AgSTAR.  The AgSTAR web site 
www.epa.gov/agstar contains a wealth of information for farmers interested in installing a 
digester, including:  

• The AgSTAR Handbook, a guide to thinking about installing an anaerobic 
digester.  This can be downloaded from the web site. 

• FarmWare, a free software program that can assist a farmer with a pre-
feasibility analysis of installing a digester. Available for downloads. 

• List of vendors with contact information and a description of project experience 
with farm-scale digestion. 

 
Methane Recovery from Animal Manures: The Current Opportunities Casebook.  
This report was published by the Department of Energy’s National Renewable Energy Lab 
and gives an overview of digester technology, as well as information on currently operating 
digesters in the United States.  Available for downloading at the Minnesota Project web 
site. 
 
Haubenschild Farms web site: 
www.ecenet.com/%7ehauby/farmpresentation.prz/odyframe.htm 
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Contact Information  
 

 
The Minnesota Department of 
Agriculture Digester Loan Program 

Paul Burns 
90 West Plato Blvd 
St. Paul, MN 55107 
(651) 297-1488 
paul.burns@state.mn.us 

 

The Minnesota Department of 
Commerce 

Mike Taylor 
85 7th Place, #500 
St. Paul, MN 55101 
 (651) 296- 6830 
mike.taylor@state.mn.us 
 

The Minnesota Project 
Carl Nelson 
1885 University Avenue W., Suite 315 
St. Paul, MN  55104 
(651) 645-6159, ext. 21 
jlamb@mnproject.org 

 

Resource Conservation Management, 
Inc. (Project Designers) 

Mark Moser 
PO Box 4715 
Berkeley, CA  94704 
510-658-4466 
rcmdigesters@att.net 

  
 

 

mailto:paul.burns@state.mn.us
mailto:mike.taylor@state.mn.us
mailto:jlamb@mnproject.org
mailto:rcmdigesters@att.net
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Project Advisory Group 
 
Tim Nolan 
MN Office of Environmental Assistance 
520 Lafayette Rd N, 2nd Floor 
St. Paul, MN 55155-4100 
651/215-0259 
FAX:215-0246 
tim.nolan@moea.state.mn.us 
 

Suzanne McIntosh 
MN Clean Water Action Alliance 
326 Hennepin Ave E 
Minneapolis, MN 55414 
612/623-3666  
FAX:623-3354  
smcintosh@cleanwater.org 

Jim Mulder 
Assn of MN Counties 
125 Charles St 
St. Paul, MN 55103  
651/224-3344 
FAX: 651/224-6540 
jmulder@mncounties.org 

David Benson 
Meadow Lark Farm 
26461 320th St 
Bigelow, MN 56117 
507/683-2853 
meadow@frontiernet.net 

 
Larry Nelson 
Onanegozie RC & D 
119 So Lake St 
Mora, MN 55051-1526 
320/679-4604 
FAX:679-2215 
lmn@mn.nrcs.usda.gov 

 
Diane Jensen 
Minnesota Project 
1885 University Ave W, Suite 315 
St. Paul, MN 55104 
651/645-6159 
FAX:645-1262 
djensen@mnproject.org 

 
Chris Hanson 
CAPAP 
352 Alderman Hall 
1970 Folwell Ave 
St. Paul, MN 55108-6007 
612/625-5747 
FAX: 625-4237 
mailto:cvh@tc.umn.edu 

 
Lola Schoenrich 
The Minnesota Project 
1885 University Ave W, Suite 315 
St. Paul, MN 55104-3403 
651/645-6159 
FAX:645-1262 
lschoenrich@mnproject.org 

 
Peter Ciborowski 
MPCA/PPMF 
520 Lafayette Rd 
St. Paul, MN 55155 
651/297-5822  
FAX:297-8676 
peter.ciborowski@pca.state.mn.us 

Kurt Roos 
AgSTAR Program/EPA (6202J) 
401 M Street SW 
Washington, DC   20460 
202/564-9041 
FAX:565-2077 
Roos.Kurt@epamail.epa.gov 
www.epa.gov/agstar 
 

 
 
 
 

 
 
 
 

mailto:tim.nolan@moea.state.mn.us
mailto:smcintosh@cleanwater.org
mailto:jmulder@mncounties.org
mailto:meadow@frontiernet.net
mailto:lmn@mn.nrcs.usda.gov
mailto:djensen@mnproject.org
mailto:cvh@tc.umn.edu
mailto:lschoenrich@mnproject.org
mailto:peter.ciborowski@pca.state.mn.us
mailto:Roos.Kurt@epamail.epa.gov
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Tim Seck 
Great River Energy 
P O Box 800 
17845 E Hwy 10 
Elk River, MN   55330 
763/241-2278 
FAX:241-6078 
tseck@GREnergy.com 

 
John Brach PE 
USDA/NRCS 
375 Jackson Street, Su 600 
St. Paul, MN 55101-1854 
651/602-7880 
FAX:602-7914 
john.brach@mn.usda.gov 
 

 
Paul Burns 
MN Dept. of Agriculture 
90 West Plato Blvd 
St. Paul, MN 55107 
651/296-1488 
FAX:297-7678  
paul.burns@state.mn.us 
 
Mike Taylor 
MN Dept. of Commerce 
85 7th Place, #500 
St. Paul, MN 55101-2145 
651/296-6830 
FAX:296-5819 
mike.taylor@state.mn.us 

 
Dennis and Marsha Haubenschild 
7201 349th Avenue NW 
Princeton, MN   55371 
 
 
 
 
 
David Schmidt 
306 Biosystems Ag Engineering 
1390 Eckles Ave 
St. Paul, MN 55108-6005 
612/625-4262 
FAX:624-3005 
schmi071@tc.umn.edu 
 

Richard Mattocks 
5700 Arlington Avenue, #17A 
Riverdale, NY 10471 
718/884-6740 
FAX:884-6726 
utter@compuserve.com 
www.waste2profits.com 
 
 
Sarah Welch 
Izaak Walton League of America 
1619 Dayton Avenue, Suite 203 
St. Paul, MN 55104 
651/649-1446  
FAX:649-1494  
swelch@iwla.org 
 
 
 
 
 

Mark DeMuth 
Water Plan Coordinator 
Isanti SWCD 
380 Garfield Street S 
Cambridge, MN 55008 
763/689-3224 
FAX:689-2309 
mjd@mn.nrcs.usda.gov 
 
Rich Huelskamp 
MN Dept of Commerce 
121 7th Place, #200 
St. Paul, MN 55101-2145 
651/297-1771 
FAX:297-1959 
rich.huelskamp@state.mn.us  
 
 
 
 
 

mailto:tseck@GREnergy.com
mailto:john.brach@mn.usda.gov
mailto:paul.burns@state.mn.us
mailto:mike.taylor@state.mn.us
mailto:schmi071@tc.umn.edu
mailto:utter@compuserve.com
mailto:swelch@iwla.org
mailto:rich.huelskamp@state.mn.us
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Brian Elliott 
MN Clean Water Action Alliance 
326 Hennepin Ave E  
Minneapolis, MN 55414 
612/623-3666 
FAX:623-3354 
belliott@cleanwater.org 
 

 
 
Dr. Philip Goodrich 
Biosystems Ag Engineering 
1390 Eckles Ave 
St. Paul, MN 55108-6005 
612/625-4215  
FAX:624-3005 
goodrich@tc.umn.edu 
 

Jack Johnson 
AURI 
P. O. Box 251 
Waseca, MN 56093 
507/835-8990 
FAX:835-8373  
JJohnson@auri.org 

Carl Nelson 
The Minnesota Project 
1885 University Ave. W, Suite 315 
St. Paul, MN 55104 
651/645-6159 
FAX:645-6159 
cnelson@mnproject.org 

 
Marty Kramer 
East Central Energy 
227 S Main St 
Cambridge, MN 55008 
763/689-8416 
FAX:689-0565 
martyk@flash.net 

 

 
Scott Swanberg 
USDA/NRCS 
375 Jackson Street, Su 600 
St. Paul, MN 55101-1854 
651/602-7877 
FAX:602-7914 
scott.swanberg@mn.usda.gov 

 
 

 
Henry Fischer 
East Central Energy 
412 B Naub 
Braham, MN 55006 
763/689-8415 
FAX:689-0565 
HenryF@ecemn.com 

 

  
  

mailto:belliott@cleanwater.org
mailto:mjd@mn.nrcs.usda.gov
mailto:goodrich@tc.umn.edu
mailto:jjohnson@auri.org
mailto:cnelson@mnproject.org
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